

**Modernising Undergraduate Renewable Energy Education:
EU Experience for Jordan
MUREE
WP7: Dissemination and Sustainability
Leader: University of Jordan (UoJ)**

Delivery Date	Partners	Activities	Outcomes
DEV7.1–Dissemination Committee			
14-15.11.2012	UoJ, JUST, MUTAH, TUB and UCY	<ul style="list-style-type: none"> ✓ Forming the dissemination committee during the kick-off meeting, ✓ Coordinate and oversee all dissemination activities. ✓ Meetings will be held three times; twice in Jordan and one in Europe. ✓ Establish procedure for effective dissemination of project achievements to potential stakeholders. 	
DEV7.2–Development of Dissemination Plan			
15.05.2013	UoJ, JUST, MUTAH, TUB and UCY	<ul style="list-style-type: none"> ✓ Oversee the products necessary to diffuse the project information and its results. ✓ Preparing the plan of dissemination; using Skype for video conferences. ✓ Printing materials and distribute it to other partners. ✓ Logos have been designed and distributed. ✓ Brochures; waiting for courses and modules selection. ✓ Meeting will be held with local partners to set a dissemination plan and contacting the partners from TUB and UCY. 	Logos, multilingual brochures and multilingual videos.
DEV7.3–Communication Plan and Promotion Materials			
15.06.2013	UoJ, JUST, MUTAH, TUB and UCY	<ul style="list-style-type: none"> ✓ Designing promotion materials to diffuse information. ✓ Preparing the dissemination and promotion materials. ✓ Holding events for awareness rising on RE ✓ Printing and distributing of publicity brochures, newsletters, reports, logos, etc. ✓ Distribution of project (e) newsletters. ✓ Logos have been designed and distributed. ✓ Brochures, newsletters, banners and posters are under publication. 	Logos, brochures, publications, posters, banners and quarterly (e) newsletters in bilingual (English and Arabic)

DEV7.4–Project Website			
15.05.2013	UoJ	<ul style="list-style-type: none"> ✓ Designing, Creating and operating a website to disseminate information on the project. ✓ Uploading teaching materials. ✓ Announcements on seminars, workshops. ✓ Translating of the website contents; to make the content available for external users. ✓ Activating MUREE website (muree.psut.edu.jo) 	Project Website
DEV7.5–Events and Networking			
15.09.2015	All partners	<ul style="list-style-type: none"> ✓ Encouraging of a network creation nationally and internationally, ✓ Holding networking events at the UoJ; ✓ all European partners will attend both events. ✓ Printing materials for networking events. 	Two networking events, one of them will be held during the final dissemination conference
WP 7.6–Dissemination Workshops on RE Promotion			
15.04.2015	UoJ, PSUT, JUST, MUTAH and HU	<ul style="list-style-type: none"> ✓ Organising dissemination workshop by each Jordanian University ✓ Holding workshops for students to present their thesis and final year project. ✓ Workshops to local authorities and enterprises in Jordan. ✓ Presenting the project’s objectives and activities, market opportunities, territorial energy potential, policies and measures sets to diffuse RE. ✓ Printing materials for the dissemination workshop which will be held at each university in Jordan. ✓ Broadcast the dissemination activities through (T.V, newspapers, and Radio) to make the project easy recognizable. 	Presenting students final year projects and thesis to local authorities and enterprises.
DEV7.7–Final Dissemination Conference			
15.09.2015	All partners	<ul style="list-style-type: none"> ✓ Organising the conference patronised by ministries and local authorities. ✓ Holding final international dissemination conference which will be organised by the UoJ. ✓ Printing materials for the final conference. ✓ Broadcast the final conference through (TV, newspapers and Radio). 	Research papers and presentations.

